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Ms. Alice Fuerst

EPA Region 7

324 East 11th Street

Kansas City, Missouri 64106

Dear Ms. Fuerst:

Please find enclosed eight copies of the Final Work Plan for
Phase I Remedial Investigations at the Cherokee County Site,
Kansas. A copy of the Optional Form 60 for CH2M HILL and
SRW is enclosed showing the minor revisions for travel costs.
The originals have been forwarded to Mr. Wayne Sellman,
AZPM-Administration, in our Reston office for his signature.
Please call if you have any questions.

A final work plan approval form is enclosed for Region VII
approval. After you and the REM-RPO in Kansas City have
signed, please send the original to Mr. Sellman. I need a
copy for my project file in Denver. Thanks for your support
in the timely review of the draft and your help in getting
final approval.

Sincerely,

b Dosa

Dick Moos
Site Project Manager

Enclosure

cc: Bob Davis/CH2M HILL, Denver
Diane Shoup/CH2M HILL, Reston
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I.

INTRODUCTION

A.

Work Plan

This work plan was prepared by CH2M HILL to define
the scope of activities anticipated to complete
Phase I of the Remedial Investigation (RI) and
Feasibility Study (FS) for the Cherokee County
site, Kansas. At this time, the RI/FS is expected
to be conducted in four phases, and the first phase
is primarily collecting and evaluating the exten-
sive literature and data base known to exist for

this site.

This Remedial Investigation and Feasibility Study
results from the Draft Remedial Action Master Plan
(RAMP) dated October 5, 1983 and a subsequent Work
Assignment issued by the U.S. Environmental Pro-
tection Agency (EPA) dated August 6, 1984. CH2M
HILL will perform this work under contract to EPA;
Contract No. 68-01-6692; CH2M HILL Project

No. W67201.00, and EPA Work Assignment

No. 127.7LB9.0.

Site Summary

The Cherokee County site is in a region known as
the Tri-State Mining District, an area which encom-
passes about 500 square miles. The Tri-State Min-
ing District includes portions of Cherokee County,
Kansas; Ottawa County, Oklahoma; and Jasper County,
Missouri. Figure 1-0 shows the Cherokee County

site location.
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The Tri-State District has been one of the most
productive lead-zinc mining areas in the United
States since 1904, having produced over 7 million
tons of zinc and nearly 2 million tons of lead
through 1964. Production continued until mid-1958,
when all major mining operations were discontinued.
Although mining on a small scale resumed in the
early 1960's and some mining continued into the

mid-1970's, the sites have since been abandoned.

The area is extensively honeycombed with under-
ground mines, Water was continually pumped out of
these mines during production. When mining activ-
ities ceased, and the pumping also ceased, the
mines began filling with water through natural
groundwater recharge and direct inflow of surface
runoff via mine shafts, test holes, and subsidence

areas.

Within the mining district, there are three prin-
cipal hydrostratigraphic units, the Boone and
Roubidoux Formations as aquifers and the Krebs
Group as a confining layer. The Boone Formation
outcrops at the surface throughout the project
area and overlies the Krebs Group. The depth of
the Roubidoux Formation is generally between

900 to 1,000 feet in the mining area. The
potentiometric surface in the Boone Formation in
the vicinity of the mines has risen steadily as
the cone of depression filled after the mine
pumping operations ceased. The result is that
acidic mine water started flowing into surface

watersheds in the District in late 1979.



Currently, the potentiometric surface in the Roubi-
doux is falling as more of this water is being

used for municipal and industrial purposes. As
increasing head differential drives water towards
the Roubidoux, the potential of acid mine water

pollution in this important aquifer increases.

The mining activities resulted in a significant
generation of milling wastes or tailings which are
stored in giant piles throughout the area. In the
presence of water, oxidation of iron sulfides which
are present in the tailing can produce an acid
which will result in the solubilization of heavy
metals. Runoff and/or seepage from the tailings
may contain high concentrations of heavy metals
which can degrade the water quality of receiving

streams.

The water which filled the abandoned mines reacted
with the oxidized sulfide products in the mines to
form mineralized acid mine water. The acid mine
water and tailing piles runoff have resulted in
the deteriorated quality of the groundwater and

surface waters in the area.

Purpose and Scope of Study

The purpose of this RI is to assess the nature and
extent of environmental impacts caused by mining
activities in a portion of the Tri-State Mining
Area, and identify the subsequent problems associ-
ated with acid mine drainage, subsidence, and ero-
sion of tailings piles. This work plan will
specifically address a portion of Cherokee County,
Kansas, and will assess how past mining activities

in this area are currently impacting the
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environment or posina a sianificant health havzard.
Data obtalned through a review of existina work
and literature, along with a possible detailed
ficld investigation, wil! a1d in the design of
remedial action alternatives for the site., A fea-
sibllity study will, through the use of these data,
result in the determination of the most cost ef-

tective remedial action for this site,

The RI/FS for the CheroXee County site will probab-
Ty b conducted 1 four phases consistinag of Phase
I, Existing Literature Search and Peview, Agency

Contacts, and Site Vit vhase 11, Initral Freld
Investigations; Phase 111, Targeted Field Investi-

gations; and Phase IV, the Feasibility Studies,

This work plan will address only Phase T of the
remedial investigations. After the completion of
this work, an assessment will be made of the exist-
ing available data arnd a detailed work plan for

the initial field investiaations (Phase T1) will

be developed, 1t reqaguired.,
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II. PHASE I WORK PLAN ACTIVITIES FOR REMEDIAL
INVESTIGATION

During preparation of the RAMP for the Cherokee County
site, a substantial amount of existing data and litera-
ture was identified, but only part of this information
was obtained and reviewed because of the limited scope
and budget of the RAMP process. It was also evident
that more literature was likely available from many of
the state and federal agencies, universities, or re-
search organizations in the area as a result of past

and recent studies within this large mining district.
And finally, several ongoing studies were identified
that have recently reported their results or have com-
piled data that was not obtained during the RAMP proc-
ess. For example, the Remedial Investigation and Feasi-
bility Study for the Tar Creek site (the southern extent
of the Tri-State District) investigated under the direc-
tion of the EPA Region VI and the Tar Creek Task Force
was recently completed; a Water Resources Report on the
effect of lead and zinc mining on water resources of
Cherokee County and édjacent areas was recently completed
by the U.S. Geological Survey; and air quality monitoring
is currently being conducted by the Kansas Department

of Health and Environment.

The primary objective of the Phase I investigation is,
therefore, to assemble the existing scientific litera-
ture and data, assess the extent and quality of the
data, and determine how the Cherokee County site might
be impacting the environment or posing a significant
health hazard. The available data and scientific lit-
erature (published and unpublished) from prior and on-
going studies will be gathered, reviewed, and compiled
into a data base for site characterization and develop-

ment of work plans for further phases of the project.



The Phase I activities will include a site visit by key
project staff members, agency contacts to acquire the
literature and data available on the Tri~State Mining
District, review and evaluation of that literature and
data, and identification of data gaps, if any, that
would require further field investigations kefore a
feasibility study of remedial alternatives could be
started. A Phase I Report is planned to discuss the
existing data, recommend a more definitive boundary for
the Cherokee County site, and identify data gaps that
should be filled prior to initiating a Feasibility Study.

The description of the tasks required to accomplish the
Phase I remedial investigation activities are presented

below.

Task 1.0 Kickoff Meeting (Complete)

The kickoff meeting was held on August 27, 1984 in the
Region VII EPA offices at Kansas City, Missouri. This
meeting introduced CH2M HILL's Site Project Manager
(SPM) Dr. Richard Moos, to the EPA Remedial Site Project
Officer (RSPO), Ms. Alice Fuerst, and the Superfund
Section Chief, Ms. Katie Biggs. The project objectives
and approach were discussed and a scope of work for the
Phase I study was developed. Target dates for conduct-

ing Phase I and starting Phase II were identified.

Task 2.0 Assemble Phase 1 Project Team

The remedial investigations and feasibility study at
the Cherokee County site will be performed by project
team personnel from CH2M HILL (CH2M) and SRW
Associates, Inc. (SRW). SRW will take prime



responsibility for most of the RI and CH2M HILL will
assist in the RI and conduct the FS.

Dr. Richard Moos of CH2M will act as the project
manager, performing overall management activities for

the project and coordinating the RI activities of SRW.

SRW will assist CH2M in Phase 1 activities and in the
design and performance of the remedial investigation.
SRW will be primarily responsible for the Phase I Report
and execution of Phase II and III of the RI. The RI
will include field investigations and preparation of

the RI report.

Task 3.0 Health and Safety Plan

A site-specific health and safety plan will be prepared
for the Phase I investigation site visit. The objective
of the site health and safety assessment is to identify
any onsite areas where exposure to potentially hazardous
substances in the water, air, or soil may be a problem.
Such information will be used for preparing adequate
warnings and safequards for the onsite staff visitors.
The plan will include information to alert personnel to
physical hazards likely to be encountered on the site.

A health and safety plan will be prepared to reflect
unanticipated changes in the hazards or current condi-
tions encountered at the project site. The plan will

be consistent with the work to be performed and will
comply with the Occupational Health and Safety Adminis-
tration codes, the EPA Occupational Health and Safety
Manual, Section III(c) (6) of CERCLA, the EPA Interim
Standard Operating Safety Procedures and other EPA

guidance, Kansas codes, and Site conditions.



Task 4.0 Site Visit

A reconnaissance visit to the site will be conducted to
become familiar with site conditions and determine the
potential extent of the study area. The initial site
visit will be conducted by team members from CH2M HILL
and from SRW to gather firsthand information on site
features, access routes, potential site boundaries, the
variety of problems within the site, and site safety
requirements. The team members will also meet with
appropriate local agencies to establish contacts and to

gather existing information on the project area.

It is assumed that EPA will contact landowners or min-
ing companies to obtain permission to access various
sites. CH2M will coordinate with EPA to generate a
list of "areas of interest"” and "areas to be visited"

to allow contact of the landowners.

Prior to the site visit Region VII EPA or CH2M HILL

(with EPA approval) will contact local agencies to pre-
arrange meetings to be conducted during the site visit.
We assume EPA will arrange to have an individual familiar
with the site accompany the project team during the

site visit.

Task 5.0 Agency Contacts and Literature Collection

The objective of this task is to collect pertinent ex-
isting data and information on the Tri-State Mining
District and the Cherokee County site. Additional
information from surrounding areas may alsoc be

collected during this task if deemed necessary.

A list of the anticipated agencies to be contacted dur-

ing this phase of the investigation is shown on Table 1.
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Table 1

PLANNED AGENCY CONTACTS

REMEDIAL INVESTIGATIONS, CHEROKEE COUNTY SITE, KANSAS

Agency Location Individual Principal literature/Data

Kansas Department of Topeka John Irwin Air quality
Health & Environment Karl Birns Water quality and quantity

Mike Butler Solid and hazardous wastes

Joe Hollowell Mining and mine reclamation

Larry Knouche
Kansas Fish and Pratt Fisheries Division Fisheries, wildlife, vegetation
Game Commission Game Division

Land Development and

Management
Kansas Geological Lawrence Minerals Resources Section Geologic data, subsidence, tailings deposits, water
Survey Jim McCauley resources, mining

Ceohydrology Section

Geochemistry Section
Kansas Biological Lawrence Ronald McGregor Fisheries, wildlife, vegetation
Survey
Cherokee County Galena County Commissioners Local regulations

Columbus County Health Department Health and water quality data
Maurice Lamb

University of Kansas Kansas City Dr. John Neuberger Air quality, cancer rates in Cherokee County

Medical School

Oklahoma Department of
Wildlife Conservation

Oklahoma Geological
Survey

Oklahoma Department of
Health

U.S. Geologlical Survey

U.S. Geological Survey

Missour{ Department of
Conservation

Oklahoma City

Norman

Oklahoma City

Oklahoma City

Rolla

Jefferson City

Fisheries Division
Harold Namminga

Game Division

Environmental Services

Charles Mankin, Director

Bureau of Water uality
Bureau of Waste Management
Water Resources Board

Ron Jarman

Main Hutchinson

Vahan Hoonanian

David Parker
Tim Spruill

Jim Barks
Fisheries Division

Wildlife Division
Forestry Division

Fish, wildlife, and vegetation

Mining, geology, minerals, and mine reclamation

Alr quality, water quality, Tar Creek Task Force reports,
waste disposal

Mining, geology, mine reclamation

Water quality, water resources

Fish, wildlife, vegetation
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CH2M HILL will cooperate with the EPA Region VII to
develop the first contact with these agencies. Addi-
tional agencies or individuals not listed in Table 1.0
may be contacted if initial contacts indicate they may
have important resources. The officials will be con-
tacted by telephone and/or letter requesting information
applicable to the Cherokee County site and advising
them of the direct agency contacts being made. The
potential information to be requested will include:
reports of previous field investigations, mine plans
and mining activity records, analytical test results,
boring log data (USGS and mining companies), geological
and hydrogeological data and maps, aerial and site pho-
tographs, topographic survey data, local water supply
information, locations of mines and tailings piles,
locations of mine test borings and groundwater wells,
surface water quality and flow data, and soil classifi-

cation data.

A standard Data/Report Summary form will be completed
summarizing each major technical report, aerial photo,
map, and analytical data set applicable to the project
area. This form will identify the source of data, date,
title, and author, summary of the report of data set,
form of information (i.e., photographs, publication,
microfilms, etc.), and the site area covered. A stan-
dard agency contact/interview form will also be com-
pleted to document each direct contact made during this
activity, and summarize the information obtained while
interviewing agency staff members with first-hand know-
ledge of the mining district. Copies of these completed
agency contact and data/report summary forms will be
made available to project staff to keep key staff mem-
bers aware of the recent contacts and data acquisitions

and avoid duplication of effort. The forms will also

12



be used to compile the bibliography and as a resource

during the report writing task.

For budgetary purposes it is assumed that three members
of the project staff will travel to the Tri-State Mining
District area and appropriate agency offices in Kansas,
Oklahoma, and Missouri to search files, interview indi-

viduals, and collect applicable data and reports.
A bibliography of existing information applicable to
the project site will be prepared and submitted as part

of the Phase I Report.

Task 6.0 Existing Literature Review and Evaluation

The objective of this task is to review the information
that was collected during Task 5.0 and evaluate its
accuracy and usefulness. It is possible, although un-
likely, that the existing literature and data files
will contain sufficient usable data so that only limited
field studies will be required, or the project can pro-
ceed directly to the FS. A principal activity during
this task, therefore, will be to assess the existing
data and identify the data/information gaps that will
have to be filled prior to a FS. The existing litera-
ture will be used to describe the geology, hydrology,
geohydrology, air quality, and ecological systems of
the site, and will also provide the data base for de-

veloping any field investigation that might be reguired.

This task will form the data base for determining the

proper site boundary.

13



Task 7.0 Site Boundary Conditions

At the present time it is very difficult to define the
proper geographical extent of the Cherokee County site.
The information obtained during Tasks 4, 5, and 6 will
be used to identify appropriate site boundaries, and
present recommendations to EPA Region VII concerning
the most appropriate site boundaries. The boundaries
will be set so that subsequent investigations will ad-
dress the site problems in sufficient detail to develop
acceptable remedial action alternatives and complete

the feasibility study.

Task 8.0 Prepare Phase I Report

A Phase I Report will be prepared summarizing the data
base and results of the Phase I remedial investigations.
The draft report will be submitted to Region VII EPA
for review and comment. Following receipt of EPA's

comments, a Final Phase I Report will be prepared.

The principal objective of the Phase I study and report
is to determine if additional remedial investigations
will be required before a feasibility study can be con-
ducted. Also, if more field work is required, the
Phase I study will identify the major data gaps that
should be filled by the additional field studies.

To meet the above objectives, the report will include a
summary of the existing data and literature on the site,
and an assessment of the completeness and quality of

the data. The report will be formatted to present a
summary and assessment of the existing data on each of
the major physical and biological features of the site
(for example, geohydrology, surface water gquality and

quantity, aquatic ecology, air quality, etc.).

14



A project review/analysis meeting with the EPA has been
budgeted into this task to discuss the findings of the
Phase I investigations and review the comments

submitted by the EPA on the draft report.

Task 9.0 Management Activities

Project management activities play a key role in con-
ducting an efficient and effective remedial investiga-
tion. The responsibilities of project management include
conducting project orientation meetings, establishing
project planning and control systems, reviewing and
approving of work plans, coordinating data collection

and report preparation activities, reviewing actual
versus planned costs and schedules, and administering

contracts and subcontracts.

Throughout the course of the Phase I RI, the following

monitoring, control, and review activities will occur:

o Continuous review of financial and technical
progress

o Monthly cost and technical performance reports

o Health and safety-related operational planning

and auditing

o) Maintenance of documentation and document
control
o Coordination of specific technical activities

with EPA, major subcontractors, and other

cognizant agencies

15



o) Administration of contracts and subcontracts

o) Maintenance of quality control and quality

assurance activities

o Conduct project review meetings with the EPA

DE/CC/005
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III. ESTIMATED PROJECT SCHEDULE AND COSTS

A, Project Schedule

The anticipated schedule to perform the Phase 1I
remedial investigation is shown in Figure 2.0.
This schedule is developed with the best estimates
of time required for each major task. The sched-
ule assumes that the proper agency and individual
contacts can be made between September 24 and Oc-
tober 15, and 2 weeks are required to complete the

report after the last contacts have been made.

B. Project Costs

The estimated costs for performance of the Phase I
remedial investigation are given in Table 2-0.
Actual project developments or constraints may
cause the cost estimates to change, but the SPM
will notify EPA Region VII 1if such conditions arise.
For example, if the available literature and data
are much more extensive than anticipated the SPM
and RSPO will discuss the alternatives possible

for completing Phase I and assess the impacts on
cost and schedule, then the SPM will follow EPA's

directive.

DE/CC/006
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WORK PLAN AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER

REMEDIAL INVESTIGATION
TASK
10 KICKOFF MEETING
20 ASSEMBLE PHASE |

PROJECT TEAM
30 HEALTH AND SAFETY PLAN ——
40 SITEVISIT [rosn—
50 AGENCY CONTACTS AND

LITERATURE COLLECTION T —
60 EXISTING LITERATURE

REVIEW AND EVALUATION
70 SITE BOUNDARY ce—

RECOMMENDATIONS

DRAFT FINAL

80 PREPARE PHASE | REPORT nnuunluﬂ
90 MANAGEMENT ACTIVIES _

esanensenl) EPA REVIEW TIME

Figure 2.0
Schedule
Cherokee County Site

Phase | Remedial Investigation
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